

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- "Closing of Contract duly deleting the canal package in respect of the work Formation of New Tank across Teennala near Yapalguda (V), Adilabad (M), Adilabad District" – Accorded- Orders- Issued.

.....

IRRIGATION & CAD (MIG) DEPARTMENT

G.O.RT.No. 15

Date:12-01-2015
Read the following.

1. G.O. Ms. No. 32, I&CAD (PW:EA) Dept., Dated:06-02-2007.
2. G.O. Rt. No. 383, I&CAD (MIG) Dept., Dated:30-03-2012.
3. From the CE, MI (T), Hyderabad, Letter No. DCE.Spl/OT(T)-AEE4/ADB/AIBP/YG/2012-13, dated 13.06.2013.
4. From the CE, Minor Irrigation (T), Lr. No. DCE.Spl/ OT(T)/ AEE4/ ADB/ AIBP/ YG/ 2012-13, Dt.23-08-2014

ORDER:

In the reference 1st read above the Government orders were issued according administrative approval to 54 no. of works under AIBP. "Formation of New Tank across Teennala near Yapalguda (V), Adilabad (M & Dist.)" for Rs.260.00 lakhs to irrigate an ayacut of 405 Ha is one among the 54 no. of works & issued Revised Administrative Approval in the reference 2nd read above for Rs.5,13,42,000/- under AIBP funds.

2. In the references 3rd and 4th read above the Chief Engineer, Minor Irrigation has requested the Government to close the contract duly deleting the canal package in respect of the work "formation of New Tank across Teennala near Yapalguda (V), Adilabad (M), Adilabad District". The necessity and details are explained and informed that the agency has submitted and undertaking to Superintending Engineer's office on Rs.100/- Non-Judicial stamp paper stating that except work done liabilities and deposits with the department, they will not claim any amount further due to termination (closing) of the contract.

3. The Government after careful examination in the matter here by permit the Chief Engineer, Minor Irrigation to terminate (closing) the contract with the following conditions.

1. He may ensure that all the items including CM&CD structures quantities should be completed in the work done portion reach.
2. He may ensure that the contemplated benefits i.e., water storage and ayacut may be derived completely in the work done stage reach.

P.T.O

//2//

3. He may ensure that the termination of contract duly deleting the balance work of canal portion is due to delay in LA process and confer no relaxation in the agreement conditions to the contractor.
4. The Chief Engineer, Minor Irrigation shall take necessary action for bringing the work to safe stage and to examine the agreement conditions regarding maintenance of the work upto the end of defect liability period for release of deposits.
5. This order issues with the concurrence of Finance (EBS-IX) Department vide their U.O. No. 6140/107/A2/EBS-IX/2014, Dated:26-11-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

To
The Chief Engineer, Minor Irrigation,
Errummanzil Colony,
Hyderabad.

Copy to:

The Accountant General, Hyderabad.
P.S. to Hon'ble Minister (Irr., Mktg., M&G and LA)
P.S. to Principal Secretary (SKJ)
The Finance (EBS-IX) Department.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER